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Bond Updates





Current Phases of 
DJUSD Bond Projects 

Early Learning Center at Korematsu Elementary- COMPLETE

Emerson/Da Vinci Junior High Science Labs- COMPLETE

Birch Lane MPR- CONSTRUCTION

César Chávez MPR- CONSTRUCTION

North Davis MPR- CONSTRUCTION

Willett MPR- CONSTRUCTION

Pamela Mari Da Vinci Tech Hub at Da Vinci High School- CONSTRUCTION

Hydration Stations- CONSTRUCTION

Davis Senior High School Aquatic Center- DESIGN

Davis Senior High School STEM Building- DESIGN

Solar- PROGRAMMING

Davis Senior High School Career Technical Education- DESIGN



Tree Mitigation During 
Construction

Protecting and caring for our trees during the construction of the Bond 
Program projects is of the highest priority.  Ongoing mitigation measures 
include:

● Reducing the number of trees to be removed by rerouting utility lines 
(North Davis MPR, Birch Lane MPR, Da Vinci High School)

● Contracting an “on-call” certified arborist to advise on general and 
specific tree care issues

● Fencing off significant trees and trees immediately adjacent to the 
construction

● Boring instead of trenching when possible in root zones
● Ensuring appropriate watering and mulching is done
● Ongoing consultation with Tree Davis



Neighborhood Impact 
Mitigation

Any large construction project will impact adjacent residents.  
DJUSD wants to be a good neighbor and we are doing everything 
reasonably possible to reduce traffic, noise and dust. Ongoing 
mitigation measures include:

● Traffic control plans
● Adhering to the City construction work hour ordinance
● Frequent watering of construction areas to reduce dust
● Close coordination with the City of Davis and the Davis Police 

Department
● Thorough communication plans with school sites and adjacent 

neighbors



Early Learning  
Center at the 
Korematsu 
Campus

Project Budget: $7.0 million.  

Status: Complete

Project Update: On September 13, DJUSD 
celebrated the opening of the new Early Learning 
Center preschool campus at Korematsu Elementary. 
The ribbon cutting commemorated seven new 
classrooms, a playground, an expanded parking lot 
and the student drop-off/pick-up area that is 
available to all students campus-wide.  



Project Budget: $7.6 million

Status: Complete

Project Update: A ribbon cutting ceremony will be 
scheduled to celebrate the expansion of the 
Emerson and Da Vinci Junior High campus. Each of 
the four classrooms is consistent with the Next 
Generation Science Standards and features eight 
dedicated 21st Century lab stations, as well as 
flexible furniture to support lecture and small group 
instruction.

Emerson and Da 
Vinci Junior High 
Science Labs  



Elementary Multipurpose Rooms

Project Budget: $13.2 million

Status: Construction 

Project Budget: $14.1 million

Status: Construction 

Expected completion and 
occupancy is April 2022.

Project Budget: $16 million

Status: Construction 

Expected completion and  
occupancy is June 2022.

Project Budget: $14.8 million

Status: Construction 

Expected completion and  
occupancy is June 2022.

Birch Lane Elementary César Chávez Elementary North Davis Elementary Willett Elementary

Expected completion and  
occupancy is May 2022.

Summer construction activities concluded on August 24, in advance of the first day of school. These activities 

included campus-wide upgrades to ADA paths of travel, parking lot accessibility improvements and upgrades to 

existing and new utility distribution. Now that school is in session, construction activities are limited to the 

immediate vicinity of the new multipurpose room site.



Project Budget: $16.4 million with CTE Grant

Status: Construction

Project Update: This Bond project broke 
ground in July, 2021. Summer construction 
activities included the demolition of three 
existing portable classrooms, site work related 
to utilities and the construction of a building 
pad for the new Tech Hub.

Project completion is anticipated in Summer 
2022 with a planned occupancy in Fall 2022.

Construction at 
Da Vinci High



Davis Senior 
High School 
Aquatic Center

Project Budget: $13.6 million

Status: Design 

● Project Update: The current Aquatic Center design includes:  
○ Proposed location immediately east of large gym
○ 25 yard x 50 meter pool with 17 lanes and two - 1 meter 

diving boards
○ Space for two regulation floating goal water polo courses
○ Changing rooms, restrooms, equipment room, deck space, 

spectator space
● The second round of community outreach for this project will 

occur this Fall. Completion is anticipated in Summer 2023 with 
planned usage to begin in Fall 2023.



Davis Senior 
High School 
STEM Building

Project Budget: $29.7 million with CTE Grant

Status: Design 

Project Update: The new DSHS STEM Building has a  

proposed accommodation of twelve, 1,440 sq. ft. lab  
classrooms. This space will also include a large 
collaboration space of 2,800 sq. ft. as well as prep 
rooms, restrooms and storage. 
● The second round of community outreach for this 

project will occur Fall 2021. Completion is 
anticipated in Winter 2023 with planned 
occupancy in Spring 2023.



Hydration Stations 
The installation of hydration stations was one of the 
first district-wide Bond Projects and began 
construction in 2019. This student-initiated project 
allows students and staff to contribute to a sustainable 
environment by filling reusable water bottles 
throughout the day.

● North Davis Elementary and Pioneer Elementary 
are the last two school sites to receive hydration 
station installations and will be complete in the 
next two months.

● Hydration stations already exist at Davis Senior 
High School, however, additional stations will be 
installed as part of the CTE, STEM and Aquatic 
Center projects.



DSHS Career Technical Education 

DJUSD has received $6.2MM in facility grants from the State to improve and expand three CTE pathways at DSHS.  
When combined with required matching funds from the district (Measure M), the total combined projects budgets are 
$14.5MM.

● The Engineering/Robotics Pathway scope includes 7,800 sq ft of additional instructional space and new outdoor 
learning spaces.

● The Transportation Pathway scope includes construction of an additional vehicle repair bay specific to electric 
vehicles, a new canopy shade structure in front of vehicle bays and an additional restroom.

● The Agriculture Pathway scope includes improvements to existing shops, improvements to the barn and 
greenhouse, a shade structure and improvements to the animal care area.

All three projects have completed thorough stakeholder engagement in the programming phase and are now in the 
design phase. Construction is anticipated to begin in Spring/Summer 2022 and completion is anticipated in 
Spring/Summer 2023.



Solar Master Plan

The Board of Education believes that all 

citizens have a responsibility to be stewards 

of the environment and recognizes the role 

of public education in supporting 

environmental education and sustainability. 

The Board celebrates and promotes 

practices that conserve natural resources, 

reduce the impact of District operations on 

the environment, education youth and 

protect the health of students, staff and 

community.

● DJUSD is preparing for the installation of solar energy projects at 
nearly all school sites.
○ The first solar community outreach presentation was 

completed in May 2021.
○ Interviews are being scheduled for prospective Power Purchase 

Entities. 

● The next step in the project is to revise proposed solar array 
locations based on community feedback received to date.

● Revised proposals for array locations will be presented to the 
community through new outreach videos.

● DJUSD plans the arrays to be sized to produce at least an 80% 
offset of each site’s electrical consumption.

● Power purchase agreements will be similar to the existing solar 
power facilities at Davis Senior High School, Harper Junior High 
and Korematsu Elementary School.



DJUSD Urban 
Forest Guide
● MTW Group Landscape Architects is leading the work.

● Project Scope
○ Detailed tree inventory (completed)
○ Develop new tree palette in consultation with Tree Davis (in 

progress)
○ Create a general landscape plan to address “edges” of Bond 

Signature Projects.

● The Urban Forest Guide will be used extensively in tree mitigation 
plans related to proposed solar panel array placements.

● Board adoption of the Urban Forest Guide will include multiple 
opportunities for community input. 



● Additional feedback can be sent 

to  FacilityPlanning@djusd.net

● Webpage by project with Key 

Aspects of the Project, 

milestones and FAQs  

www.djusd.net/bond

● Subscribe to the DJUSD Bond 

Program e-newsletter by visiting 

the Bond website.  

Share Your 
Thoughts and 
Learn More



Questions 


